

Sample Evaluation Timeline

Month	Project Goal	Related Objective	Activity	Expected Completion Date	Person Responsible
1-12	Continue to conduct process evaluation in Florida of APYA/STREET Smart programs.	Monitor the operations of APYA/STREET Smart programs.	Conduct site visits to review and discuss program operations.	October 2005 April 2006	Bob Smith Tim Black
1-12	Continue to conduct outcome evaluation.	Complete data collection for experimental group.	Work with Community Specialists to complete STREET Smart exit data for experimental group.	May 2006	Community Specialists/ Tim Matthews
		Finalize data collection procedures for control group.	Extract and analyze JJIS data on demographics and service/placement history.	December 2006	NCCD Research Team
		Access and analyze information sources for follow-up data collection on outcome measures for experimental and control groups	Receive second annual data extract from DJJ for conducting recidivism analysis.	December 2006	Bob Smith
			Receive second annual employment and education data extract from FETPIP.	February 2007	Bob Smith Tim Black
			Receive second annual educational outcome data extract from DOE	April 2007	Bob Smith Tim Blacks

Month	Project Goal	Related Objective	Activity	Expected Completion Date	Person Responsible
		Conduct sample case tracking and follow-up interviewing.	Initiate and complete tracking and follow-up component of the evaluation for 710 cases.	September 2007	Subcontractor
		Develop and implement initial plans for data analysis and reporting.	Conduct analysis of FETPIP data.	April 2007	NCCD Research Team
			Conduct analysis using DOE/EDW data.	June 2007	NCCD Research Team
			Conduct analysis and reporting for recidivism using DJJ data extract.	February 2007	NCCD Research Team
		Maintain privacy and protection of human subjects' certifications	Complete all privacy and certifications as required.	Ongoing	Bob Smith