

Appendix B: Sample Timeline

Goal	Objective	Activity	Due Date	Person/Group Responsible
Reduce juvenile delinquency and violence among tribal youth.	Conduct 5 culturally relevant activities and workshops for 100 tribal youth during the first 2 years.		09/30/2006	
		Plan and organize a Native America Youth Empowerment Project (NAYEP) Committee.	01/01/2004	Program Coordinator
		Organize monthly NAYEP committee meetings.	Once a month for the duration of the grant.	Program Coordinator
		Prepare a list of topics for five culturally relevant activities.	01/15/2004	NAYEP Committee
		Recruit 10 youth ages 13–18 to assist in planning and conducting activities.	01/30/2004	NAYEP Committee
		Conduct activity 1 for approximately 100 youth.	03/2004	NAYEP Committee
		Conduct activity 2 for approximately 100 youth and 150 parents.	04/2004	NAYEP Committee
		Conduct activity 3 for approximately 100 youth and 150 parents.	09/2005	NAYEP Committee
		Conduct activity 4 for approximately 100 youth and 150 parents.	01/2006	NAYEP Committee
		Conduct activity 5 for approximately 100 youth.	04/2006	NAYEP Committee
Reduce substance and alcohol abuse among tribal youth.	Provide prevention and intervention services for at least 50 tribal youth.		09/2006	

		Create a Memorandum of Understanding with tribal youth to refer first-time juvenile offenders for substance and alcohol abuse counseling.	01/2004	Program Coordinator
		Hire a substance abuse counselor.	01/2004	Program Coordinator
		Provide treatment and services to tribal youth.	Starting 01/2004 for the duration of grant.	Counselor
		Provide treatment to 25 tribal youth.	01/2005	
		Provide treatment to 50 tribal youth.	01/2005	
	Conduct 3 educational workshops on substance abuse for 50 tribal youth.		09/2006	
		Identify topics and guest speakers.	01/2004	Program Coordinator
		Conduct workshop 1.	09/2004	Program Coordinator
		Conduct workshop 2.	03/2005	Program Coordinator
		Conduct workshop 3.	03/2006	Program Coordinator